
EFRA  Projects
To­Do List 09
up: 15/10/09

Constitution

14/12/2008 : 26/09/2009
R: Frank  rewrite. Carlos  legal. Paul,  spelling

new text
___ : 31/08/2009
12 hour(s)
R: Frank

Write: Frank

Legal: Carlos

Spelling: Paul

New retributions

Committee Proposal
14/09/2008 : 23/07/2009
1 hour(s)

Simulate balance before/after
14/09/2008 : 22/09/2009
3 hour(s)
R: Jacky

1€ per head
section licence 15€
Super licence 35€
GP fees   xx
Country fees down
section fees status quo

ATT: Member stickers, NEW licenses  1 & <1 section
R: Jacky ­ Willy

develop
tender for production
production
distribution

new daily Mngmt
___ : 14/09/2009

proposal Frank

Committee

fine tune
R: Committee Sep

Final document
22/07/2009 : 22/07/2009
4 hour(s)
R: Carlos

AGM approval
___ : 1/11/2009
2 hour(s)
R: AGM

Tools  & Communication

___ : 22/10/2009
R: Jacky, Willy, Heiner

e­proposals
___ : 1/11/2009

Improvement : on hold

Editing licenses
___ : 1/11/2009

finalised
Register participants EC
Check licenses on web

Website
___ : 22/09/2009

have some pages live
sponsor management
Document insertion (board)
Account overview for federations
Order docs etc

e­media
14/09/2008 : 1/11/2009

Tender for providers
___ : 1/11/2009
R: WHO ?????

conditions

Online inputs, by media, chairmn etc

Tender laptops  with NO admin authorities
14/09/2008 : 10/10/2009
5 hour(s)
R: Jacky

Programs?  Open source?
after sales Support

Trade cooperation

___ : 22/10/2009
R:  Sander,  Franky,  Llobregat,  Passarini,  Roem…

Economics Standards, Limit equipment, return on investments

Environment Green racing, respect environment, make statement

Future development need committee,track grade, free travel

Race structures
separate pro­amateur, specific license,
update race formats

Technical Rules
Universal rules, better readable, tech
officer, standard tools, clear penalties

Improvement of EFRA Events
___ : 22/09/2009
R: Dallas, Spencer

NO info received by deadlines

Last minute  Project will be presented on AGM

sub­task

Find Recourses for Commissions

R: TO be defined ASAP

Trade Commission
R: Resources needed

Sporting Commission
R: Resources needed

Gas Commission
R: Resources needed

Electric Commission
R: Resources needed

Maybe a Callout with the
invitations  for
members  & manufacturers?

Priority
progress meter

Start ­ end date
14/09/2008 : 22/09/2009

expected duration names of "owners"
3 hour(s)
R: Romeo, Juilliet
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