
EFRA  Projects
ToDo List 09
up: 15/10/09

Constitution

14/12/2008 : 26/09/2009
R: Frank  rewrite. Carlos  legal. Paul,  spelling

new text
___ : 31/08/2009
12 hour(s)
R: Frank

Write: Frank

Legal: Carlos

Spelling: Paul

New retributions

Committee Proposal
14/09/2008 : 23/07/2009
1 hour(s)

Simulate balance before/after
14/09/2008 : 22/09/2009
3 hour(s)
R: Jacky

1€ per head
section licence 15€
Super licence 35€
GP fees   xx
Country fees down
section fees status quo

ATT: Member stickers, NEW licenses  1 & <1 section
R: Jacky  Willy

develop
tender for production
production
distribution

new daily Mngmt
___ : 14/09/2009

proposal Frank

Committee

fine tune
R: Committee Sep

Final document
22/07/2009 : 22/07/2009
4 hour(s)
R: Carlos

AGM approval
___ : 1/11/2009
2 hour(s)
R: AGM

Tools  & Communication

___ : 22/10/2009
R: Jacky, Willy, Heiner

eproposals
___ : 1/11/2009

Improvement : on hold

Editing licenses
___ : 1/11/2009

finalised
Register participants EC
Check licenses on web

Website
___ : 22/09/2009

have some pages live
sponsor management
Document insertion (board)
Account overview for federations
Order docs etc

emedia
14/09/2008 : 1/11/2009

Tender for providers
___ : 1/11/2009
R: WHO ?????

conditions

Online inputs, by media, chairmn etc

Tender laptops  with NO admin authorities
14/09/2008 : 10/10/2009
5 hour(s)
R: Jacky

Programs?  Open source?
after sales Support

Trade cooperation

___ : 22/10/2009
R:  Sander,  Franky,  Llobregat,  Passarini,  Roem…

Economics Standards, Limit equipment, return on investments

Environment Green racing, respect environment, make statement

Future development need committee,track grade, free travel

Race structures
separate proamateur, specific license,
update race formats

Technical Rules
Universal rules, better readable, tech
officer, standard tools, clear penalties

Improvement of EFRA Events
___ : 22/09/2009
R: Dallas, Spencer

NO info received by deadlines

Last minute  Project will be presented on AGM

subtask

Find Recourses for Commissions

R: TO be defined ASAP

Trade Commission
R: Resources needed

Sporting Commission
R: Resources needed

Gas Commission
R: Resources needed

Electric Commission
R: Resources needed

Maybe a Callout with the
invitations  for
members  & manufacturers?

Priority
progress meter

Start  end date
14/09/2008 : 22/09/2009

expected duration names of "owners"
3 hour(s)
R: Romeo, Juilliet
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